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SECTION 01150 
MEASUREMENT AND PAYMENT 

 
 
PART 1 - GENERAL 

 
1.1 DESCRIPTION OF WORK 

 
A. This section defines the method, which will be used to determine the quantities or work 

performed or materials supplied and establishes the basis upon which payment will be made. 
 

1.2 ESTIMATED QUANTITIES 
 
A. Estimates of quantities for progress payments will be made on percent complete basis. 
 

1.3 METHOD OF MEASUREMENT 
 
A. All work measured for progress payments will be measured on percent of work completed. 
 

1.4 PAYMENT 
 
A. Progress Payments: Progress payments will be based on percent complete as approved by the 

Engineer.  No separate payment will be made for any item of work required to complete 
under a lump sum item.  Unit price items shall be based on actual field measured quantities 
as installed. 

 
B. Cleanup:  Contractor's attention is called to the fact that cleanup is considered a part of the 

work of construction.  No final payment will be made until cleanup is essentially complete. 
 
C. Work outside authorized limits: No payment will be made for work constructed outside the 

authorized limits of work. 
 

1.5 APPLICATIONS FOR PAYMENT 
 
A. Applications for Payment shall be prepared by the CONTRACTOR and submitted to the 

ENGINEER in accordance with the schedule established by the Conditions of the Contract 
and the Agreement. 

 
B. Applications for Payment shall be submitted in the number and form established by the 

ENGINEER at the Preconstruction Conference.  The form shall be completely filled out and 
executed by an authorized representative of the CONTRACTOR.  Supporting data such as 
schedules of stored materials shall be attached to each copy of the application. 

 
1.6 CHANGE ORDER PROCEDURE 
 

A. As defined in the General Conditions, a Change Order is a written order to the 
CONTRACTOR signed by the OWNER authorizing an addition, deletions or revision in the 
Work, or an adjustment in the Contract Price or the Contract Time which is issued after the 
execution of the Agreement. 

 
B. The following procedures shall be used in processing Change Orders: 

 
1. For Additions to the Work: The OWNER will issue a written order to the 

CONTRACTOR directing him to accomplish the additional work.  The 
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CONTRACTOR shall review the order and if he feels that the additional work 
entitles him to additional payment or additional time, he may submit a claim as 
prescribed in the Conditions of the Contract. 

 
2. For Deletions from the Work: The OWNER will issue a written order to the 

CONTRACTOR directing him to make the change.  If the OWNER feels that the 
contract price should be reduced as a result of the change, the OWNER will make a 
claim for the reduction as provided in the Conditions of the Contract. 

 
3. Cost of the changes in the work shall be determined in accordance with the 

requirements spelled out in the Conditions of the Contract.  Modifications to 
incorporate the changes in cost will be made, as the amount of any change is 
determined. 

 
 

PART 2 - PRODUCTS (NOT APPLICABLE) 
 

 
PART 3 - EXECUTION (NOT APPLICABLE) 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* * END OF SECTION * * 


